January 1, 2016 — December 31, 2017 Delaware’s DRAFT Programmatic Milestone

TS;%:t (Phase 2 W:\S'Isisgggﬁ Reference) Deliverable Lead Agency Comments/Status Updates
Stormwater
2016 Provide technical support to Delegated Staff Support DNREC, SSP Technical staff from the Sediment & Stormwater Program will attend project application
Agencies for implementing the revised meetings in 2016 on an as-needed basis.
sediment and stormwater regulations
(Section 7.1.1.4)
2016-2017 | Maintenance Inspections as part of Inspect 200 BMPs | Conservation Districts will inspect expired BMPs and provide inspection reports. The intent is to ensure
Verification Program (Section 4.2.2) Districts proper and continued function of the stormwater facilities and look for ways to gain
additional water quality improvements. This project is funded through the Chesapeake Bay
Regulatory and Accountability Grant.
6/2016 Stormwater Water Quality 1 BMP Sussex The Town of Blades stormwater retrofit project is scheduled to commence in Spring 2016
Projects/Stormwater Retrofits for Town Conservation with an expected completion by 6/2016. This project funded by the Chesapeake Bay
of Blades (Section 4.2.2) District Implementation Grant.

2016-2017 | Working with conservation partners, Increase DNREC, TBD The Livable Lawns Program was launched in 2014 as an incentive program for homeowners
assess nitrogen loads from urban nutrient | landowner to encourage those who apply their own fertilizer to use Livable Lawns practices. The
management (Section 8.6.1) participation Livable Lawns program has been expanded to Sussex County and the Chesapeake Bay

Watershed which will help us assess the urban nutrient issues. This project is to be funded
through the Chesapeake Bay Regulatory and Accountability Grant and Implementation
Grant. Outreach will continue to the Chesapeake Bay communities.
12/2016 | GIS Analysis of high risk lawns in CB Outreach DNREC
watershed; provide targeted outreach to
those identified
12/2017 | Increase participation of commercial Increase certified | DNREC The Livable Lawns Program certifies lawn care companies that follow environmentally-
applicators in the Livable Lawns program | applicators friendly practices in fertilizer application while educating property owners:
http://www.delawarelivablelawns.org/commercial.php. We will increase the number of
certified applicators in the state.
12/2017 | Refine Sediment & Stormwater Program | Policy & DNREC, SSP The SSP will develop formal policies and procedural guidelines to further refine the offset
(SSP) offset program (Section 7.1.1.4) Procedural program under the revised Delaware Sediment & Stormwater Regulations. This will involve



http://www.delawarelivablelawns.org/commercial.php

Target
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Guidelines coordinating with the Water Infrastructure Advisory Council as well as various stakeholders
to expand the list of eligible offsets beyond the current fee-in-lieu process.
As of January 2016, the Sediment and Stormwater Program is establishing a workgroup to
discuss and develop an offset process. The workgroup will convene over the next couple of
months.
12/2017 | Increase Urban Tree Canopy 5 acres/year DDA, Delaware
Forest Service
Wastewater
2016-2017 | Review Wastewater Treatment Protocol Review DNREC, GWDS Review and approve protocol for advanced onsite wastewater treatment systems across all of
Workgroup protocol for advanced onsite | and Approval the Bay Watershed jurisdictions. Two FTEs participate on the Chesapeake Bay Data
systems (Section 6.6) Sharing committee sponsored by EPA for approval of N units for on-site wastewater and is
an active member of the Wastewater Treatment Workgroup. This work will be ongoing.
2016-2017 | Begin the implementation of Amended Septic Pumpout DNREC, Database needs are ongoing to update systems and make more user friendly applications.
Regulations Governing the Design, Tracking GWDS/DTI The application of this milestone is contingent upon funding.
Installation and Operation of On-Site Database;
Wastewater Treatment and Disposal Phone application
systems (Section 6.4) for pumpouts to
have GIS
capabilities to
record location
and number of
gallons pumped
from septic tanks
2017 Update permit fee schedule (Section 6.3) | New fees for DE General Must be approved by Delaware’s General Assembly and signed by Governor; fees have not
and review funding for water and wastewater Assembly been updated since 1991. The General Assembly passed a resolution to form a Task Group

wastewater

permitting and
operation; possible
resources to
update

to review funding for water and wastewater. The group will report back to the General
Assembly 2016.




TS;%:t (Phase 2 Wmllsis:ggﬁ Reference) Deliverable Lead Agency Comments/Status Updates
infrastructure for
water and
wastewater
01/2016 - | Implement new Class I Construction License Class | DNREC, GWDS Currently 14 Class | Construction Inspectors have been trained and licensed by the State.
2017 Inspectors (Section 6.4) Construction Inspections shall start 1/12/2016.
Inspectors to
inspect all new and
replacement
systems (100
percent inspection
rate)

8/2016 Revise the NPDES permit for the Town | Revised permit DNREC, SWDS A contractual engineer was hired to address the Laurel WWTP permit renewal. Draft permit
of Laurel. Revised permits will include a Is 95% completed. One outstanding item that needs to be addressed within the permit
compliance schedule with measurable renewal is the CSO issue in Laurel. DNREC has been in discussion with Region 3 on the
goals to meet the new waste load nutrient best method of dealing with the CSO in regards to the NPDES permit renewal. This may
requirements of the WIP (Section 5.4) entail the need for Laurel to develop a Long-term Control Plan until CSO separation can be

achieved. Due to other priority permits and staffing resources, the CSO issue has not yet
been addressed in the draft permit which has delayed public notice. DNREC anticipates
public notice and final permit renewal to occur in early summer 2016.

2016-2017 | SWDS remains committed to reducing New Staff DNREC, SWDS SWDS hired a part-time contractual engineer late May 2015 through mid-July 2015 to work

the NPDES permitting backlog in
Delaware (Section 5.4)

on drafting the Laurel WWTP permit renewal. The NPDES permit renewal for the Laurel
WWTP was drafted prior to the contractual engineer leaving for medical reasons; however,
DNREC is working with Laurel and EPA Region 3 to determine best path forward for
addressing Laurel’s CSO separation project in the permit renewal prior to going to public
notice.

DNREC-SWDS has made significant progress on NPDES permit backlog reduction over the
last two years. The part-time contractual engineer hired via CBRAP funding was able to
draft three (3) NPDES permit renewals during his employment with SWDS. One of the
three has been signed effective and is no longer contributing to Delaware’s backlog. The




Target

Milestone

Date (Phase 2 WIP Section Reference) Deliverable Lead Agency Comments/Status Updates
other two will go to public notice in the 2016=2017 milestone period.

6/2016 Using historic data collected, develop Water quality data, | DNREC, SWDS The draft Phase 11 MS4 General Permit was distributed for informal public comment and
stricter standards associated with TSS, inspections new MS4s have been notified of their designation during October 2015. DNREC intended
nitrogen, and phosphorus in the new to utilize the NEMO (Nonpoint Education for Municipal Officials) Program through the
industrial storm water regulations. University of Delaware to perform this Task; however, NEMO does not have the availability
(Section 7.1.2.1.4) to perform the actions detailed in the Task at this time.

DNREC is working to contract for MS4 outreach assistance for Chesapeake Bay
communities by Spring of 2016. In the interim, on November 5, 2015 DNREC and
DEAWRA held a MS4 Symposium in Bridgeville, DE to present draft Phase || MS4 General
Permit requirements and provide an MS4 networking and training opportunity for those in
attendance. DNREC-SWDS will continue outreach efforts via meeting with constituents,
newly identified MS4, and interested parties.

6/2016 Revise regulations for industrial storm Revised DNREC, SWDS SWDS has initiated discussions with an outside party to determine costs/level of effort for
water sites that addresses not only the Regulations development of a Delaware specific industrial storm water general permit based on EPA’s
Chesapeake Bay TMDLs, but also other MSGP. Level of effort estimate should be submitted to SWDS in February 2016.

TMDLs established within the State of However, SWDS currently does not have funding to proceed with this project. SWDS will
Delaware. The new regulations will also continue to pursue funding for contractual support on this effort.
establish new guidelines that reflect new
federal mandates, implement stricter
standards such as the inclusion of
effluent limitations, and may require
stricter reporting and monitoring
requirements. (Section 7.1.2.1.4)
10/2016, | Finalization of Phase Il MS4 General Fully developed DNREC, SWDS
pending a | Permit for the State of Delaware (Section | and fully reviewed
public 7.1.2.2.3) Phase 11 MS4
hearing Permit

request
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12/2015

Work with communities on MS4 permit
compliance

Identify
municipalities
needing coverage,
Outreach

DNREC, SWDS

Through 2010 census data, fifteen additional municipalities in Delaware were newly
identified as requiring a Phase 11 MS4 permit; several of the newly identified MS4s drain to
the Chesapeake Bay Watershed. Five of the fifteen newly identified MS4s may be eligible
to submit a waiver request. Upon issuance of the Draft Phase || MS4 General Permit (MS4
GP) for public comment, Loss of our MS4 Technical lead has delayed roll out of the MS4
GP, but SWDS will notify newly identified MS4s of requirement for permit coverage and
initiate outreach efforts to educate permittees on MS4 GP. SWDS has the goal of
transitioning all Phase 11 MS4 permittees (newly identified and exiting) to the Phase Il MS4
General Permit by 2016.

The fifteen (15) municipalities identified as requiring MS4 Phase Il permit coverage via
2010 Census data were notified in writing of this change in status in October 2015. This
notification letter explained the current status of the Phase || MS4 General Permit,
encouraged comments, and notified jurisdictions that they are required to obtain coverage
under the Phase Il General Permit upon finalization.

On November 5, 2015 DNREC and DEAWRA held a MS4 Symposium in Bridgeville, DE
to present draft Phase Il MS4 General Permit requirements and provide an MS4 networking
and training opportunity for those in attendance. DNREC-SWDS will continue outreach
efforts via meeting with constituents, newly identified MS4, and interested parties. DNREC
is also working to contract for MS4 outreach assistance for Chesapeake Bay communities by
Spring of 2016.

Agriculture

9/2016

Establish early planted acres of cover
crops by utilizing the Sussex
Conservation District’s Air Seeder.

Early established
COVer crops

SCD

By utilizing the SCD Air Seeder, the SCD will implement approximately 2,000 acres of
additional early planted cover crops in the watershed.

2017

Historical BMP Verification

Verification for
Inclusion in Model

SCD, DNREC

Sussex Conservation District will work with DNREC to inspect and to verify expiring
practices before September.
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2017-2020 | Sussex Conservation District submitted Assist beginning SCD In November 2015, Sussex Conservation District applied for an RCPP grant to help
an NRCS Regional Conservation farmers implement beginning farmers with the implementation of poultry headquarters BMPs. The NRCS EQIP
Partnership Program (RCPP) grant poultry program is oversubscribed in Sussex County and beginning farmers may have to wait two
proposal headquarters water years or more before receiving financial assistance with BMP implementation. Through the
quality BMPs. RCPP, SCD will be able to assist beginning farmers with EQIP funding in a timely manner.
Increase BMPs for A farmer will only have to wait a couple months instead of a couple years. If approved for
beginning farmers. the funding requested, the three year project should begin in late 2016.
2017 Sussex Conservation District will Mobile application | SCD Purchase a field tracking tool called “PracticeKeeper” to verify and track water quality
purchase a mobile application for BMPs including all historical BMPs, cover crops, conduct conservation planning,
reporting, tracking, and verifying BMPs compliance inspections.
12/31/2016 | Education and Outreach Cost-Share Installation of Sussex The Sussex Conservation District implemented a cost-share policy for school districts, FFA
Policy (Section 9.3.6) agricultural BMPs | Conservation programs, 4-H programs, etc. to assist with implementation of water quality BMPs. In 2016,
at 2 schools Districts additional BMPs to be installed at Sussex Technical High School’s. Sussex Conservation
District anticipates other school districts or Ag education programs may take advantage of
these funds in FY 16 and FY 17.

1/2017 Animal feeding operations in Ches. Bay | 1 General permit Delaware Dept. of | DNREC has an EPA approved CAFO NPDES General Permit for Large and Medium
Watersheds to be covered by a issued; 75 NOIs Agriculture/DNRE | poultry farms that do not have any crop production and do not land apply manure. This
Concentrated Animal Feeding Operation | for Large CAFOs | C General Permit was approved by EPA on 4/29/15. The permit was public noticed on
permit (Section 9.3.2) issued by end of 10/28/15, with a 30 day public comment period. A public hearing administered jointly by

2016 DNREC and DDA concerning the draft General Permit was held on 12/3/15. Currently,
DNREC and DDA are working on a Technical Response Memorandum (TRM) to address
written and oral comments concerning the draft permit. As of 12/8/15, 122 farms have
submitted a Notice of Intent (NOI) for coverage under this General Permit. DNREC and
DDA will be working to address all comments, finalize the issuance of the permit to the
State of Delaware, and begin the process of covering farms under the permit. Staffing
funded through Chesapeake Bay Regulatory and Accountability Grant Program.
2014-2015 | Lead efforts to correctly determine the Participation in DNREC, DDA, Delaware Partners continue to serve on the Poultry Litter Subcommittee Expert Panel. DDA
quantity and nutrient content of Poultry Litter ubD Nutrient Management staff continue to promote outreach efforts in collecting poultry manure

Delmarva poultry litter (Section 9.6.4.10)

Subcommittee;
possible future
load reductions in

samples at farm inspections, Ag Week, and through Annual Reporting. This effort is
building the data set that the DDA’s lab maintains for actual analysis results.
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CBWSM; PLS
Report.

2017 DNREC will commission a pilot Assessment Report | DNREC, DDA, This assessment will guide implementation efforts of AG BMPs to reduce nitrogen and
watershed assessment to help USDA, phosphorus loadings. Assessments will be conducted on every farm in the subwatershed.
characterize and assess the status of a Conservation Emphasis will be placed on crop residue management, AWMS, cover crops, buffers, and
small, agriculturally impaired Districts nutrient management planning. Any non-cost shared practices identified will be assessed
subwatershed (Section 9.6) using the Resources Improvement Practices Protocol. Results of the pilot assessment will

assess the efficacy of existing agricultural programs. This project funded through
Chesapeake Bay Implementation Signatory Grant.
12/2016 | Develop a 1619 Data Sharing Agreement | Agreement DNREC, NRCS Delaware will work with NRCS to develop a 1619 data sharing agreement between the two
agencies to submit NRCS cost shared agricultural practices for inclusion in CBWSM.
12/2016 | Conduct Soil Health Workshops in the 4 Outreach Kent and Sussex The Districts will hold four workshops for farmers to educate them on soil health techniques
Chesapeake Bay Watershed (Section 9.6) | workshops Conservation such as no-till, crop rotations, and planting cover crops. In order to change the mindset of
Districts the farming community, these proven technologies need to be shared with farmers and show
them by using these soil health management practices will improve soil health, increase crop
yields, and the bottom line. This project funded through Chesapeake Bay Implementation
Grant. Overall, Sussex Conservation District reached over 300 people through soil health
workshops and field days in 2015. More workshops are planned for 2016.
2016-2017 | Increase Manure Transport (Section Maintain manure | DDA Manure transport rates are currently $0.16 per ton mile. Total tons of manure moved to sites
9.6.1.14) transport numbers or alternative uses with low/non-existent P levels was 60,162. Portions of this project may be
funded through the Chesapeake Bay Implementation Grant Funds.
12/2016 | Research conducted by UD in Research Phase of | UD, DNREC, This research evaluates irrigation as a BMP. Knowledge gained from this research will be
conjunction with USGS and DNREC on | Project USGS presented to AGWG and pending expert panel evaluation. This project funded through
the effectiveness of irrigation on Ag Completed; Final Chesapeake Bay Implementation Grant. Final report completed by the end of 2016.
BMPs (Section 9.6) Report (2016)
12/2016 | Evaluate the effects tax ditch dip out Research Phase of | UD, DNREC Recommendations will guide future management practices to improve environmental

practices and impacts on water quality

Project

benefits. Last samples collected December 2015. Preparing and submitting final report to
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(Section 9.6) Completed; Final DNREC by June 2016. Pending results of this investigation, the final report may be
Report (2016) presented to the CBPO for consideration as a BMP in the CBWSM. This project funded
through Chesapeake Bay Regulatory and Accountability Grant Program.
2016 Work with AG partners to pilot a Implementation of | NRCS, Sussex Conservation District will identify a project location in 2016. This project to be
woodchip bioreactor and denitrification 1 BMP Conservation funded with Chesapeake Bay Implementation Signatory Funds.
wall (Section 9.6) Districts
11/2017 | Increase early planting of rye cover crops | Additional 6,950 DNREC, Sussex To accelerate implementation of the WIP and address water quality degradation due to
in Sussex County portion of the acres of early Conservation excess nutrients and sediment, SCD will assist DNREC to cost share an additional 6,950
Chesapeake Bay Watershed planting, rye, District acres of cover crops as part of a larger Soil Health Initiative. Funding was awarded through
cover crop the NRCS RCPP a multi-state grant with MD and VA to increase high priority WIP BMPs.
implementation
Planning & Landuse
6/2016 NFWF Chesapeake Bay Small Provide technical | Sussex The Sussex Conservation District met with the Chesapeake municipalities to inform them of
Watershed Grant — Building Local assistance to the Conservation the project and the technical assistance that was available to them. In communicating
Government Capacity in Sussex County, | nine municipalities | District successes and lessons learned, SCD has established a monthly email newsletter with relevant
DE located all or in articles and upcoming events and funding opportunities. Five of these newsletters have been
part of the sent out to date, and the District continues to evaluate the most effective and
Chesapeake Bay accessible methods of knowledge transfer. SCD has worked with the towns of Seaford,
Watershed Laurel, Georgetown, Bridgeville and Greenwood to identify and prioritize potential green
infrastructure projects, as well as some of the barriers to implementation. SCD has also
identified and is pursuing a tracking and reporting tool that may be used for these and
other projects. SCD provided assistance to apply for grant funding for implementation of
several green infrastructure projects, and will work with the municipalities over the next year
to see those projects through completion.
6/2016 Laurel Waterfront Redevelopment Plan Plan University of Develop a waterfront redevelopment plan incorporating green infrastructure and sustainable

for Broad Creek (Section 8.2.11)

Delaware
Landscape Design
Program

design principals along the Broad Creek in Laurel from Delaware Avenue to Roger G Fisher
Park. The plan and project will be used as a case study to engage students enrolled in an
undergraduate design course beginning to learn about master planning and planning
processes. This project funded by University of Delaware Sea Grant.
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University of Delaware staff in collaboration with the Laurel Redevelopment Corporation
(LRC) and Dr. Jules Bruck, Associate Professor of Landscape Design with the University of
Delaware (UD), explored a comprehensive waterfront redevelopment plan for the waterfront
portion of Laurel, DE. UD received two DNREC grants to support the implementation of the
Laurel/Broad Creek Waterfront Redevelopment Plan: 1) a Coastal Management Assistance
grant to support the Phase | environmental assessment and geotechnical/feasibility study, and
2) a Surface Water Planning Grant to fund the development of stormwater management
plans and construction drawings for two of the affected properties. Both grants were secured
using matching legislative funds. Final reports for these studies are anticipated by 1 MAY
2016. In addition, a conceptual design for the nature-based play area was completed and
presented to community stakeholders and the Laurel Town Commission for consideration.

A “kick-off” meeting with the engineering consultants for the surface water planning study
for The Ramble waterfront redevelopment project was held and the contract was executed.
Production of the construction drawings for the green infrastructure/stormwater features for
two of the design components is expected to be completed by 1 JUN 2016.

2016

Implementation of Green Infrastructure
improvements along 6" Street and the
Rossakatum Branch in Laurel (Section
8.2.11)

Implementation of
Green
Infrastructure
Improvements

Town of Laurel
and George, Miles
and Burh, Inc.

The Town of Laurel has applied for and received approval for a loan through the Delaware’s
Clean Water State Revolving Fund to implement this project. Construction is expected to
occur starting in or after September 2016. Cost of the project is expected to be up to $1.5
million.

6/2016

Validate build out scenarios Bethel
(Section 8.2.1)

1 build out
scenario map
approved by the
Town and Bethel

University of
Delaware (UD)
Sustainable Coastal
Communities
Initiative

The layout and graphic design for the mini-WIP for Laurel/Bethel was initiated with the
contractor and the draft publication completed in 12/2015. Final publication of the Laurel-
Bethel mini-WIP will be completed and approval from both town expected by June 2016.

6/2016

Implementation of Green Infrastructure
Improvement Plan and design to address
stormwater in Bethel (Section 8.2.4)

Implementation of
Green
Infrastructure
Improvements

Town of Bethel
and George, Miles
and Burh, Inc.

The Town of Bethel, along with Laurel, received technical assistance funding from the
National Fish and Wildlife Foundation to develop design plans and engineering for Green
Infrastructure Improvements with in the community. The design plans and cost assessment
are complete. The total cost to implement the green infrastructure project is approximately
$460,000. DNREC, Bethel and GMB are working together to identify potential funding
sources to implement the plan. The town successfully submitted a grant proposal through the
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Chesapeake Bay Trust Green Streets Program for partial funding. They are also considering
other funding sources through Clean Water State Revolving Fund and local sources.
Funding for the project has been obtained and the first phases of the project are being
constructed. The project officially kicked off construction in September 2015. The project is
expected to be completed in early 2016. Additional funding was provided by the Chesapeake
Bay Implementation Grant through the Local Government pass through funds.
6/2016 Validate build out scenarios for Seaford | 2 build out University of
Sewer District (Section 8.2.1) scenario maps Delaware (UD)
approved by the Sustainable Coastal
City of Seaford Communities
and the Town of Initiative
Blades
12/2017 | Validate build-out scenarios for Delmar. | 1 build out University of
(Section 8.2.1) scenario map Delaware (UD)
approved by the Sustainable Coastal
Town of Delmar Communities
Initiative
12/2017 | Validate Build out scenarios for the Build out scenario | DNREC,
Chesapeake Bay portion of Kent County | maps for Kent University of
(Section 8.2.1). County, Delaware (UD)
Harrington, Sustainable Coastal
Farmington, and Communities
Hartly. Initiative, Office of
State Planning
Coordination, Kent
County
12/2017 | Validate Build out scenarios for the Build Out Map(s) | DNREC,

unincorporated Chesapeake Bay portion
of Sussex County (Section 8.2.1).

University of
Delaware (UD)
Sustainable Coastal




Target Milestone
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Communities
Initiative, Office of
State Planning
Coordination, and
Sussex County

12/2017 | Validate Build out scenarios for the Build Out Map(s) | DNREC,
Chesapeake Bay portion of New Castle University of
County and Middletown (Section 8.2.1). Delaware (UD)
Sustainable Coastal
Communities
Initiative, Office of
State Planning
Coordination, New
Castle County and
Middletown.

Restoration & Public Lands

2016 Implementation of Nanticoke Restoration | Implementation; DNREC, USFWS, | Projects have been identified through the Nanticoke Restoration Plan. This Nanticoke River
Plan (10.4.1) restore > 4,300 DU Tax Ditch Project has been planned and designed to maintain approximately 4,342 linear feet
linear feet of of the Nanticoke River Tax Ditch using a natural channel design approach to restore

stream drainage capacity, while creating stream bed habitat diversity and reducing bank erosion
between Redden Rd and Fawn Rd. East of Bridgeville, Sussex County, Delaware. This is a
critical fishery habitat in the State and this approach will improve it while allowing the tax
ditch to be maintained for the first time since original construction in the early 1970’s. The
project was approved by the Resource Conservation and Development Project by the Joint
Committee for Capital Improvement in 2008. The construction start date was January 4,
2016. CBIG 1 Funding will be used to complete the first phase; additional funds from CBIG
2 will be used for this project.

2017 Reforest 20 acres of state owned lands at | Reforestation of DNREC, Delaware | Convert and reforest 20+ acres of agriculture land
Trap Pond State Park 20 acres State Parks
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Date (Phase 2 WIP Section Reference)
2016-2017 | Implement 24 acres of tree planting in Tree plantings of | DDA, Delaware
Blackbird State Forest — Cypress 24 acres Forest Service
Complex Tract.
12/2016 | Update historical water control structure | Update historical DNREC, DTI
data to include drainage areas data
Communications & Outreach
6/1/16 Evaluate current outreach goals and Determine DNREC
incorporate diversity and environmental | opportunities to
justice goals incorporate
145.1-145.3 diversity and
environmental
justice goals into
citizen stewardship
outreach.
12/31/16 | Public outreach events, workshops, Participate in 12 DNREC
contests, recreational opportunities outreach events,
145.1-145.3 workshops,
contests, or
recreational
opportunities
12/31/16 | Participate in interviews with local news | 4 DNREC
stations Radio/TV/Online
145.1-145.3 interviews
12/31/16 | Social Media Management Manage social DNREC
145.1-145.3 media accounts
12/31/16 | Video Production Produce / add 4 DNREC
145.1-145.3 new videos to
Delaware
Watersheds

playlist




Target
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12/31/16 | Host webinar viewings Host Center for DNREC
14.5.1-145.3 Watershed
Protection
webinars
12/31/16 | Inform city and county government of Email contact DNREC Inform city and county governments in the state and all qualifying stakeholder groups
funding resources that support WIP goals 4x/year through ConstantContact
145.1-145.3
12/31/16 | Staff communications workgroups Workgroup DNREC Staff the Delaware WIP Communication Workgroup maintaining minutes, creating agendas
14.5.1-14.5.3 participation and managing logistics, carrying out and reporting on plan activities.
12/31/16 | Develop and Strengthen Partnerships DNREC Develop or strengthen partnerships with environmental and conservation groups providing
14.5.1-14.5.3 support, information materials and other resources for them to conduct outreach and
communications to their established memberships and publics.
12/31/16 | Pledge Campaign 500 water quality | DNREC Collect 500 pledges from individuals to improve water quality
145.1-145.3 pledges
12/31/16 | Video Production Add 4 new videos | DNREC Delaware Livable Lawns video to be done in Spring 2016
145.1-145.3 to Delaware
Watersheds

playlist




